



NORTH GENERAL AVIATION APRON RECONSTRUCTION

PROJECT

The project intends to remove the North GA Apron 1940's concrete and reconstruct with aggregate base course, underdrains, storm drain piping, trench drains, catch basins & manholes, asphalt surface course and pavement markings.



CONTRACTOR

Nelson Construction Corporation

ENGINEER OF RECORD

Mead & Hunt Engineering

PROJECT COST

Project Budget

\$7,222,359

Funding Sources

FAA Discretionary Grant

\$6,013,047

Airport Contribution

\$316,481

Port Contribution

\$892,731

SCHEDULE

W.A. #1: Almost There! Opening Thursday, September 3 @ 6:30 PM.

W.A. #2: Almost There! Opening Thursday, September 3 @ 6:30 PM.

W.A. #3: Commencing Tuesday, September 8!

Work Area 2 Plan Sheet (click to enlarge)

Contractor's Original Work Schedule: 6/15/2026 – 8/7/2026

Contractor's Updated Work Schedule: Expected Completion on Thursday, 9/3/26 @ 6:30 PM!



Allowed Work Hours

Monday-Friday: 6 AM - 6 PM

Impacts


- *No Access to West-side Shelter hangars
- *No Access to Twy A

BE VIGILANT, WATCH FOR A/C, PERSONS AND CONSTRUCTION TRUCKS!

Work Area 1 Plan Sheet (click to enlarge)

Contractor's Original Work Schedule: 8/10/2026 – 8/31/2026

Contractor's Updated Work Schedule: Expected Completion on Thursday, 9/3/26 @ 6:30 PM!



Allowed Work Hours

Monday - Sunday: 24/7

Impacts

- *Twy A Closed-North of B to A1
- *Twy A1 Closure
- *Rwy 20 back-taxi's

BE VIGILANT, WATCH FOR A/C, PERSONS AND CONSTRUCTION TRUCKS!

[illegible]

BE VIGILANT, WATCH FOR A/C,
PERSONS AND CONSTRUCTION
TRUCKS!


Work Area 3 Plan Sheet (click to enlarge)

[illegible]

BE VIGILANT, WATCH FOR A/C,
PERSONS AND CONSTRUCTION
TRUCKS!

[Work Area 4 Plan Sheet](#) (click to enlarge)

Proposed Work Schedule: 2027 Construction Season!



Allowed Work Hours

Monday-Friday: 6 AM - 6 PM

Impacts

- *No Access to East-side T Hangars
- *No Access to West-side Hangar

**BE VIGILANT, WATCH FOR A/C,
PERSONS AND CONSTRUCTION
TRUCKS!**

CONSTRUCTION SEASON ENDS OCTOBER 31, 2026